# Draft Schedule and Agendas for Remaining Edisto RBC Meetings

**May 18**
- Complete evaluation of water management strategies
  - Finalize and select groundwater management strategies
  - Evaluate and confirm feasibility of strategies
  - Prioritize strategies
- Develop drought response initiatives
  - Summarize existing plans
  - Identify drought response initiatives
  - Develop a drought communications plan

**June 22**
- Finalize drought response initiatives and communications plan
- Begin developing recommendations
  - Technical and program recommendations (additional study, monitoring, new tools, etc.)
  - Policy, legislative or regulatory recommendations
  - Planning process revisions

**July 20**
- Continue development of recommendations
- Develop an Implementation Plan
  - 5-Year Implementation Plan to include prioritized objectives, budget, and funding
  - Long-term planning objectives
  - Progress Metrics

**August 17**
- Finalize recommendations and Implementation Plan

**September (dates TBD)**
- Release of Draft River Basin Plan
- Public meeting

**October (date TBD)**
- Incorporate public comments on Draft River Basin Plan
- Prepare response to public comments

**November (dates TBD)**
- Public meeting & release Final River Basin Plan